
ACTIVITY Responsibility M A M J5 J S N D M M J A S O N D F M A M J A S O N D
2004 Activities/contracts GCMRC RFPs
2005 Activities/contracts GCMRC RFPs
New budget process develop TWG/BAHG twg amwg
2006/7AMP workplan/budget GCMRC/BOR/TWG x x x x x draft final
2007/8 AMP workplan/budget GCMRC/BOR/TWG bahg twg amwg
2008/9 AMP workplan/budget GCMRC/BOR/TWG bahg twg
2004 update/changes GCMRC x x x x x
2005 update/changes GCMRC/BOR x x twg amwg twg final
2006 update/changes GCMRC/BOR twg amwg twg amwg
2004 closeout report GCMRC/BOR x x twg amwg
2005 closeout report GCMRC/BOR twg amwg
2006 approps request TWG/AMWG/GCMRC x x x x x twg final
2007 approps request TWG/AMWG/GCMRC twg amwg
2008-10 strategic analysis rep GCMRC/BOR twg amwg
Congressional report to AMWG BOR/GCMRC twg draft final
HBC plan to AMWG HBC ad hoc prg twg final
2004 Score Report to AMWG GCMRC draft final

Score updates to AMWG GCMRC final final
GCMRC Strategic plan to AMWG 1 GCMRC/TWG draft twg final
GCMRC CM Plan to AMWG GCMRC/TWG/SA prg draft twg final
GCMRC Research Plan to AMWG3 GCMRC/TWG/SA x x x x x draft final
LTEP to AMWG GCMRC/TWG/SA prg prg draft final

ESA/BO BOR/FWS x x x x x x x x x x x x x x final
NEPA/EA BOR/NPS/GCMRC x x x x x x x x x x x x x x x x final

MLFF eval report to AMWG GCMRC twg final

1  GCMRC Strategic Plan will include general direction on how GCMRC will operate into the future and will include staffing, rationale for contracting vs. inhouse work etc.  
2  Core Monitoring Plan will address the most important CMINs identified by the AMP Strategic Plan
3  Research plan will include all research conducted by GCMRC other than The Long Term Experimental Actions and TCD
4  LTEP includes research and monitoring actions to improve resource conditions in the CRE
5  Red indicates proposed AMWG meeting
draft= draft report due, final = final report due,  prg= progress report due, otl= outline due, rec= recommendation to be made
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